COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 11/ 2020

ESTI MATE SUMVARY 10: 47: 26
CONTI D C22962 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 22962- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 22.0 DAYS TI ME ALLOW 95 WORK DAYS
US 34 D-27-G STRUCTURE REPLACEMENT PERCENT TIME:  23.16 ORI G TI ME ALLOW 95 WORK DAYS
PRQJECT NO. FBR0343- 042
US 34 D 27- G STRUCTURE REPLACEMVENT
NAME OF ROAD:
PRQJECT COUNTI ES: YUVA
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 08/ 01/ 2020 DATE TI ME STARTED 06/ 15/2020
14290 HI LLTOP RD. DATE LET 05/ 07/ 2020 DATE WORK BEGAN 06/ 15/ 2020
DATE AWARDED 05/ 14/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/28/2020 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 06/ 15/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,689, 204. 25 PARTI Cl PATI NG $ 23, 500. 00 $ 0. 00
AWARD PRQJECT AMI: $ 2,466, 070.75 NON- PARTI CI PATI NG 580, 991. 65 569, 778. 90
PERCENT COMPLETE: 22.48% TOTAL EARNI NGS 604, 491. 65 569, 778. 90
FUNDS AVAI LABLE: $ 2,084,712.60 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 604, 491. 65 569, 778. 90
TOTAL CLAI VS $ 0.00 RETAI NAGE -15, 164. 75 -14,123. 37
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 589, 326. 90 555, 655. 53
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 589, 326. 90 555, 655. 53
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 555, 655. 53

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22962 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22962-BI D ESTI MATE RUN 08/ 11/ 2020
PRQJECT: FBR0343- 042 ESTI MATE NO 0002 10: 47: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00010 Renoval of Tree 1. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0010 202-00220 Renoval of Asphalt Mat 2,267.000 0. 000
Sy 577.000 4,616. 00
8. 00000 577.000 4,616. 00
0015 202-00240 Renoval of Asphalt Mat (Pl aning) 5, 687. 000 0. 000
SY 0. 000 0. 00
3. 75000 0. 000 0. 00
0020 202-00250 *Renoval of Pavenent Marking 1, 126. 000 0. 000
SF 1, 126. 000 7,037.50
6. 25000 1,126. 000 7,037.50
0025 202-01130 Renoval of Guardrail Type 3 676. 000 0. 000
LF 279. 000 2,232.00
8. 00000 279. 000 2,232.00
0030 202-01300 Renoval of End Anchorage 4.000 0. 000
EACH 1.500 750. 00
500. 00000 1.500 750. 00
0035 203-00010  *Uncl assified Excavation (Conplete In Place) 1, 547. 000 0. 000
cY 0. 000 0. 00
35. 00000 0. 000 0. 00
0040 203-00050 Unsui tabl e Materi al 100. 000 0. 000
cY 0. 000 0. 00
25. 00000 0. 000 0. 00
0045 203-01500 Bl adi ng 25. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0050 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0055 203-01597 Pot hol i ng 8. 000 0. 000
HOUR 0. 000 0. 00

275. 00000 0. 000 0. 00



CONTI D: C22962 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22962-BI D ESTI MATE RUN 08/ 11/ 2020
PRQJECT: FBR0343- 042 ESTI MATE NO 0002 10: 47: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 207-00700 Topsoil (Onsite) 1, 220. 000 0. 000
cy 0. 000 0. 00
10. 00000 0. 000 0. 00
0065 207-00703 Topsoi | (\Wetl and) 201. 000 0. 000
cY 0. 000 0. 00
20. 00000 0. 000 0.00
0070 207-00704  Subgrade Soil Preparation 7, 930. 000 0. 000
Sy 0. 000 0. 00
0. 30000 0. 000 0. 00
0075 208-00002 *Erosion Log Type 1 (12 Inch) 3, 500. 000 945. 000
LF 0. 000 0. 00
4.75000 945. 000 4,488.75
0080 208-00035  *Aggregate Bag 1, 500. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0085 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 0. 000
EACH 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0090 208-00103 Renoval and Disposal of Sediment (Labor) 216. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0095 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0.00
0100 208-00106 Sweepi ng (Sedi ment Renoval) 360. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0105 208-00107 Renoval of Trash 30. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0110 208-00146 Pre-fabricated Concrete Washout Structure (Type 2) 4.000 0. 000
EACH 0. 000 0. 00

750. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00207

210- 00810

210- 01000

211- 03005

212-00700

212-00701

212-00703

212-00704

212-00706

212-00708

212-00711

ROADWAY

C22962
22962-BI D
FBR0343- 042
| TEM
DESCRI PTI ON
Erosi on Control Managenent

Reset Ground Sign

Reset Fence

Dewat eri ng

*QOrganic Fertilizer

* Conpost

(Mechani cal Iy Applied)

*Humat e

*Mycorrhi zae

*Seeding (Native) Drill

*Seedi ng (Native) Broadcast

*Seedi ng (Wetland) Broadcast

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
36. 000
DAY
150. 00000
8. 000
EACH
500. 00000
100. 000
LF
22. 00000
1. 000
LS
15, 000. 00000
510. 000
LB
1. 50000
69. 000
cy
78. 00000
324. 000
LB
1. 50000
33. 000
LB
10. 00000
1. 300
ACRE
475. 00000
0. 400
ACRE
750. 00000
0. 200
ACRE

1, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
8. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 08/ 11/ 2020

1,200

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 47: 26

AMOUNT

1, 200

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22962 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22962-BI D ESTI MATE RUN 08/ 11/ 2020
PRQJECT: FBR0343- 042 ESTI MATE NO 0002 10: 47: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 213-00012 *Spray-on Mul ch Bl anket 1. 600 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0175 213-00150 *Bonded Fi ber Matrix 1.500 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0180 214-01032 Large Whody Materi al 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0185 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 800. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.60000 0. 000 0. 00
0190 216-00221  *Soil Retention Bl anket (Coconut) (Biodegradable O ass 604. 000 0. 000
1
) SY 0. 000 0.00
3. 00000 0. 000 0. 00
0195 217-00020  *Herbicide Treatnent 20. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0200 304-06007 *Aggregate Base Course (Cl ass 6) 503. 000 0. 000
cY 115. 000 11, 730. 00
102. 00000 115. 000 11, 730. 00
0205 403-00720 Hot M x Asphalt (Patching) (Asphalt) 48. 000 0. 000
TON 20. 000 7,200. 00
360. 00000 20. 000 7,200. 00
0210 403-34751 Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 1,517. 000 0. 000
TON 157. 200 22,322.40
142. 00000 157. 200 22,322.40
0215 420-00112 Geotextile (Drainage) (dass 1) 850. 000 0. 000
SY 0. 000 0. 00
2.65000 0. 000 0. 00
0220 506-00209 Riprap (9 Inch) 6. 000 0. 000
cY 0. 000 0. 00

240. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 506-00218

0230

606- 00302

0235

606- 01370

0240

606- 01385

0245

606- 01390

0250

606- 02005

0255

607-11525

0260

609- 60011

0265

612-00001

0270

612- 00002

0275 612-00003

C22962
22962-BID
FBR0343- 042
| TEM
DESCRI PTI ON

Riprap (18 Inch)

Cuardrai |

Type 3 (31 Inch M dwest Guardrail

Transition Type 3G

Transition Type 3J

End Anchorage Type 3K

End Anchorage (Fl ared)

*Fence (Plastic)

Curb Type 6 (Section M

Del i neator (Type I)

Del i neator (Type I1)

Del i neator (Type I11)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

System)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
800. 000
cy
120. 00000
525. 000
LF
31. 00000
4. 000
EACH
2, 900. 00000
1. 000
EACH
2, 100. 00000
1. 000
EACH
2, 100. 00000
3. 000
EACH
3, 400. 00000
800. 000
LF
2.00000
77.000
LF
45. 00000
24. 000
EACH
70. 00000
11. 000
EACH
80. 00000
2.000
EACH

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 11/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 47: 26

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

614- 00011

614- 01573

615- 00030

621- 00450

624- 20012

624-20300

625- 00000

626- 00000

626-01114

627-00008

627-00011

C22962
22962-BID
FBR0343- 042
| TEM
DESCRI PTI ON

ROADWAY

Sign Panel (Cass I)

Steel Sign Support (2-1/2 Inch Round NP-40)(Post &

Sli pbase)

Enbanknent Protector Type 3

Det our Pavenent

12 Inch Drainage Pipe (C ass 0)

Det our Drai nage Pipe (C ass 0)

*Construction Surveying

*Mobi | i zati on

*Public Information Managenent (Tier V)

*Modi fi ed Epoxy Pavenent Marking

*Pavenent Marki ng Pai nt (\Waterborne)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

7.000
SF
50. 00000

1. 000

250. 00000

2.000
EACH
1, 200. 00000

3, 062. 000
SY
124. 00000

44.000
LF
64. 00000

244.000
LF
125. 00000

1. 000

42, 000. 00000

1. 000
LS
198, 000. 00000

95. 000

DAY
64. 00000
29. 000

GAL
300. 00000
67. 000

GAL

90. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2, 450. 000
2, 450. 000

0. 000
0. 000
0. 000

0. 000
244.000
244.000

0. 100
0. 100
0. 200

0. 000
0.500
0. 500

16. 000
32. 000
48. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 08/ 11/ 2020

303, 800

30, 500

4,200

99, 000

2,048

.00

.00

.00

00

.00

00

00

00

00

.00

.00

10: 47: 26

AMOUNT

303, 800

30, 500

8, 400

99, 000

3,072

.00

.00

.00

00

.00

00

00

00

00

.00

.00



CONTI D: C22962 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22962-BI D ESTI MATE RUN 08/ 11/ 2020
PRQJECT: FBR0343- 042 ESTI MATE NO 0002 10: 47: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 627-30405 *Preformed Thernopl astic Pavement MarKking 148. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
0340 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 70. 000 0. 000
Li ne
) SF 0. 000 0. 00
23. 00000 0. 000 0.00
0345 630-00000 Fl aggi ng 1, 500. 000 10. 000
HOUR 237.750 7,132.50
30. 00000 247. 750 7,432.50
0350 630- 00007 Traffic Control Inspection 50. 000 1. 000
DAY 12. 000 2,700.00
225. 00000 13. 000 2,925.00
0355 630-00012 Traffic Control Managenent 95. 000 1.000
DAY 20. 000 19, 500. 00
975. 00000 21.000 20, 475. 00
0360 630-80001 Fl ashi ng Beacon (Portabl e) 8. 000 0. 000
EACH 2.000 3,380. 00
1, 690. 00000 2.000 3,380. 00
0365 630-80337 Barricade (Type 3 MC) (Tenporary) 3. 000 0. 000
EACH 1. 500 337.50
225. 00000 1.500 337.50
0370 630-80338 Barricade (Type 3 M D) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0.00
0375 630-80341 Construction Traffic Sign (Panel Size A) 35. 000 0. 000
EACH 17. 500 1, 400. 00
80. 00000 17.500 1, 400. 00
0380 630-80342 Construction Traffic Sign (Panel Size B) 34. 000 0. 000
EACH 17. 000 3,570. 00
210. 00000 17. 000 3,570. 00
0385 630-80355 Portabl e Message Sign Panel 4.000 0. 000
EACH 2.000 10, 000. 00

5, 000. 00000 2.000 10, 000. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0390 630-80360

0395

630- 80363

0400

630- 80364

0405

630- 80367

0410

630- 80370

0415

630- 80380

0420

630- 80393

0425

630- 85010

0430

700- 70010

0435

700-70012

0440 700-70016

C22962
22962-BID
FBR0343- 042
| TEM
DESCRI PTI ON

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Drum Channel i zing Device (Wth Light) (Steady Burn)

Portable Traffic Speed Mnitor

Barrier (Tenporary)

Traffic Cone

Panel s

St ackabl e Verti cal

I npact Attenuat or

(Tenpor ary)

F/ A M nor Contract Revisions

F/ A Asphalt Pavenent

I ncentive

F/ A Fuel Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
EACH
55. 00000
10. 000
EACH
55. 00000
20. 000
EACH
55. 00000
2.000
EACH
4, 000. 00000
808. 000
LF
31. 50000
50. 000
EACH
14. 00000
16. 000
EACH
50. 00000
2.000
EACH
8, 500. 00000
150, 000. 000
FA
1. 00000
8, 000. 000
FA
1. 00000
6, 000. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

15.
15.

. 000
. 500
. 500

. 000
. 500
. 500

. 000
. 000
. 000

. 000
. 500
. 500

. 000
404
404

000
000

. 000

500
500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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1,072

247.

110

2,000

12,726

217

250.

8, 500

50

00

00

00

00

.00

.00

.00

10: 47: 26

AMOUNT

1,072

247.

110

2,000

12,726

217

250.

8,500

50

50

00

00

00

00

00

00

.00

.00

.00



CONTI D: C22962 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 22962-BI D ESTI MATE RUN 08/ 11/ 2020
PRQIECT FBR0343- 042 ESTI MATE NO. 0002 10: 47: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0445 700- 70019 F/ A Asphalt Cenent Cost Adjustment 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70111 Project First Program 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0455 700-70220 F/ A Phone Service 2,000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 1,823,571.75$ 569, 778.90 $ 580, 991. 65
CAT NO0300 STRUCTURES
0465 202-00400 *Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
75, 000. 00000 0. 000 0. 00
0470 206- 00000 Structure Excavation 1, 040. 000 0. 000
cY 0. 000 0. 00
30. 00000 0. 000 0.00
0475 206- 00100 Structure Backfill (C ass 1) 555. 000 0. 000
cY 0. 000 0. 00
63. 00000 0. 000 0. 00
0480 206-00200 Structure Backfill (dass 2) 60. 000 0. 000
cY 0. 000 0. 00
7.50000 0. 000 0.00
0485 206-00360  Mechani cal Reinforcement of Soil 555. 000 0. 000
cY 0. 000 0. 00
7.50000 0. 000 0. 00
0490 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 110. 000 0. 000
TON 0. 000 0. 00
142. 00000 0. 000 0.00



CONTI D

CAT NO0300

0495 408-01100

0500

502- 00460

0505

502- 00500

0510

502-11274

0515

515-00120

0520

601- 03040

0525

602- 00020

0530

606- 01400

0535

606- 11035

0540 613-00200

C22962
22962-BID
FBR0343- 042
| TEM
DESCRI PTI ON
STRUCTURES

Joi nt Seal ant

Pile Tip

Conpl et e Joi nt

Penetration (CIJP) Splice

* St eel

Piling (HP 12x74)

*\Wat er proof i ng (Menbrane)

*Concrete Class D (Bridge)

Rei nforcing Steel

(Epoxy Coat ed)

Transition Type BRLOM GR3

Bri dge Rail

Type 10 MASH

2 Inch Electrical Conduit

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
192. 000
LF
11. 00000
16. 000
EACH
250. 00000
16. 000
EACH
1. 00000
584. 000
LF
95. 00000
667. 000
sy
17. 00000
293. 000
cy
750. 00000
41, 940. 000
LB
1. 40000
4. 000
EACH
3, 700. 00000
250. 000
LF
205. 00000
274. 000
LF

20. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 47: 26

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22962 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22962-BI D ESTI MATE RUN 08/ 11/ 2020
PRQJECT: FBR0343- 042 ESTI MATE NO 0002 10: 47: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0545 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 4, 028. 000 0. 000
SF 0. 000 0. 00
64. 00000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 842,132.50 % 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0550 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
0555 620-00012 Field Laboratory (C ass 2) 1.000 1.000
EACH 0. 000 0. 00
9, 800. 00000 1. 000 9, 800. 00
0560 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 700. 00000 1. 000 2,700. 00
CAT 0400 CURRENT AMT $ 23,500.00 % 0.00% 23, 500. 00

PROJECT TOTAL CURRENT AMI $ 2,689,204.25$% 569,778.90% 604, 491. 65



